

Superlivery Delivery Staff Mobile Apps Project Plan



Prepared For:
Glauber Frandokozo
frandolozo@hotmail.com
+55-5499658787

Prepared By:
Gursimran Singh
gursiman.singh@fatbit.com
+91-9988008880

Disclaimer: Client should provide the feedback to the mentioned timelines within 1 week of receiving this document. If there is a delay in providing the feedback, FATbit shall not be liable for making any adjustments to project deliverables.

Copyright ©2004 – 2019 FATbit Technologies (Ably Soft Pvt. Ltd) All Rights Reserved.

Delivery Schedule

Milestones	Deliverable Modules	Date
1	Documentation and Wireframing	1st week of May 2019
	Delivery App Wireframes	
	Client's Reviews I	
	Revisions I	
	Client's Reviews II	
2	PSDs	3rd Week of May 2019
	Screen Designs (Android + iOS)	
	Client's Review I	
	Screen Design Revisions I	
	Client Review II	
3	Development	5th Week of May 2019
	Screen Designs Integration	
	Home Screen UI Integration	
	Login Via Password / OTP	
	Sign Up	
	Get Profile	
	Update Profile	
	Forgot Password	
	Update Delivery Boy Availability	
	Wallet Management	
	QC/Testing Work	
	Bug Fixing	
	Client Review	
4	Development	4th Week of July 2019
		Approval received from Patrick on 13th June 2019 for updated version of FRD V1.5. The new version was created to incorporate all the changes as per the approved CR document.
	Multiple Order Screen UI Design + Integration	
	Multiple Order Acceptance and Rejection & Multiple Drop offs	
	Order Status Management	
	Order History	

	New Order Routing implementation with MAP navigation	
	START button implementation to make an order Active	
	Notifications Management	
	QC/Testing Work	
	Bug Fixing	
	Client Review	
5	Final review by Client before delivery	TBD
	Final review by client before going live	
	Client should submit the Final Review Sheet with FATbit	
	Publish the Apps in respective stores(Playstore & Apple Store)	